
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:54 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 787 Date: 08-Jun-2012 Friday

Approved Date:

Shift Hours: 06:30 am 07:00 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 4

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Site visit this morning. Workers are continuing to place shims on top of the bearing plates on both the
YBITS and W2 structures.
•0830 hrs OBG Staff Meeting
•Pulled the Orange Tags from the shipping boxes containing the first 2 Hinge K Spherical Bearing
Assemblies and gave them to Barbara McDowell. I also informed Bonnie Holt that the Materials On Hand
payment for these items is OK to pay.
•Discuss the E2 Bearing and Shear Key Surveying Plan with Matt Bruce.
•Diary work
•Site visit. Observed the placing of grout under the North and South ends of the Falsework bases. Also,
the lifting rods were installed on the first tub and some shims had to have holes torched in them to allow
for the threaded anchors to fit.

I accrued 4 hours of overtime covering the Contractor’s hours today. They are working 12 hour shifts now
until further notice.

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00
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